**Project Overview Timeline SHREWSBURY** Erasmus+ 2018-1-UK01-KA202-047989 **COLLEGES GROUP** Project: Developing Augmented Reality in Youth Offender Learning Output 7 Guides to Education in prisons in Belgium Output 4 3rd Electronic guides to print and Start: 12 Nov 2018 Training package for translate (where applicable) End: 25 Nov 2019 TransN M **Multiplier Events** delivery to Output 1 **Progress** 271 days Output 2 Offender Learners E1 Education resources for Learning Belgium Report in Belgium (31 July 2021) Guide for Teachers and Trainers Start: 10 Sept 2018 Feb 2020 Guide for Learners Start: 3 Sept 2018 End: 17 Sept 2019 June 2019 Partner Pilots Start: 08 Oct 2018 E2: Developing & use of AR in YOL End: 3 Dec 2018 End: 08 July 2019 Up to 10 offender learners (21 July 2021) per partner 267 days 08 April 2019 66 days 196 days 420 days AR cards, AR Posters Project Ist leaflets, Videos Interim Start TransN M 2nd 4th Report Output 6 TransN M TransN M Sept 2018 UK March 2020 Nov 18 UK Output 3 Romania Work package Creating & Testing AR resource package June 2021 Apr 19 for Security End of project Training package for delivery for Teachers and Trainers Start: 10 Sept 2018 **Prison Induction Info Package** Output 5 **Short Description** End: 02 Aug 2021 Start: 6 Nov 2018 Prison Induction End: Sept 2021 End: 9 April 2019 756 days Information Package 111 days Start: 24 Sept 2018 End: 24 May 2021 696 days Final Report 2020-2021 2018-2019 2019-2020 Writing Oct 2021